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UNITED STATES ENVIRONMENT PROTECTION AGENCY

REGION 5
EMERGENCY RESPONSE BRANCH
POLLUTION REPORT

Date: October 8, 1999

From: Pete Guria, On-Scene Coordinator

To: K. Mould, USEPA, OERR, Washington D.C ............ ... iiiiiiiiiiiiiiniinnenn, E-MAIL
R. Karl, USEPA, Chief ERB, Chicago, IL . . ... ... ... .. it E-MAIL
B. Kush, USEPA, ERB, Chief OPRS, Chicago, IL ................ ... ..., E-MAIL
S. Jansen, USEPA, ERB, ESS, Chicago, IL ............... ... oL, e E-MAIL
R. Pallesen, USEPA, ORC, Chicago, IL. .. ... ... . ittt E-MAIL
M. Hans/ G. Narsete, USEPA, Office of PublicAffairs .............. ... ... .. .......... E-MAIL
F. Thompson, USCG, NPFC ... ...ttt ittt iiitt i sie e E-MAIL
D. Jansen/R. Johnson, INinois EPA . ....... ... ittt ieniaerinnannnnnn E-MAIL
B.Evertts, Illinois EPA ........ .00ttt iiiieteiernr e eseaanacnnnnannnns E-MAIL
J. Stepping, Christian County Solid Waste District . ..........cooviiniiinninennnaennenn VIA-FAX
S. Bellinski, Mayor, Pana, IL .. ......... .. ittt ittt eneinaaannens VIA-FAX
M. Henry, Senior Project Manager, Illinois DNR  ......... ... ... ..o, VIA-FAX
National Response Center, USCG, Washington, D.C ............. ... ... .. ... coo.... VIA-FAX

Subject: South Central Terminal, OPA Oil Spill Response Action,

Pana, Christian County, Illinois
Latitude: N 39°22'24.6"  Longitude: W 89° 04' 57.2"

POLREP No.: 5 FPN: N99269;

Reporting Period: October 1-8, 1999 Response Authority: OPA

Start Date: August 25,1999 USEPA Site ID No.: ZSAX

Completion Date: Task Order No.: 41

NPL Status: Non-NPL

L SITUATION:

A. Oil spill response activities have been suspended due to the unavailability of funding. Currently awaiting

IL

approval of the Interagency Agreement (IAG) by the U.S. Coast Guard (USCG), submitted on August 25,
1999, to obtain funding under the Oil Pollution Act (OPA).

ACTIONS TAKEN:

Consolidation of oil and water from tanks, process piping, and the surface impoundments, and disposal
coordination of Tank 90 was suspended on September 28, 1999, when the current ceiling of $175,000 was
reached. Qil spill response actions to remain suspended until further funding is obtained under the IAG
with the USCG.

Secured the API oil water separators and surface impoundments before the suspension of oil spill response
activities to prevent any off-site discharge of oil.

On-site water treatment suspended due to ammonia levels above State NPDES permit limits. Aeration of
the surface impoundment and re-circulation of the API separator continues to encourage evaporation of
ammonia and oxygenation of water. Currently evaluating treatment options to reduce ammonia to
acceptable levels.



IIL PLANS

A. Resume oil spill response activities once funding is obtained through the IAG with the USCG. Continue
collection and consolidation of residual oil and water from on-site tanks and process piping, and continue
disposal coordination of identified oily waste streams.

Iv. COSTS:

A. Case open.
B. Costs as of 10/07/1999:

Budgeted Total To Date Remaining
ERRS $600,000° $171,179 $428,821
U.S.EPA $87,600 $14,962 $72,638
START $60,000 $8.273 $51,727
Total $747,600 $194,414 $553,186
V. DISPOSITION OF WASTES:
A. No disposal of wastes have occurred to date.

* Amount requested from USCG in IAG. Current Task Order ceiling is $175,000.
End



